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Procurement/Supplies/Reservations

Pond Expansion Materials

Woater Treatment Equipment (pumps, tubing)

Water Treatment Media (Caustic, Flocculants)

Water Convevance Piping from Gold King to RnB
Mobilization for Site Prep
Pond Expansion

Remove 2014 Treatment Solids

Pull Back Back Geotextile

Re grade/Expand Pond Base

Raise Berms

Build Internal Berms/Spillways/Entrance Ramp

Replace Geotextile

Headgate(s] from Natural Flow >4 Pond >3 Pond I

Document Progress/Check Elevations

Water Treatment Setup

Caustic System

Flocc System

Monitoring of Existing Water Quality/Flow

e ]

Red and Bonita, Gold King, American Tunnel

Mogul, Grand Mogul

Adit Muckout to 25' Past Bulkhead Location

Water Treatment During Muckout

Bulkhead Contractor Mobilization

Injection Line Installation

Underground Prep

Bulkhead Construction

Documentation and Testing Oversight

Loffer Dam

Tunnel Surface Prep

Forms Construction

Concrete Pour/Slump Testing/Strength Cylinders

Initial Cure - 7 Days

7 Day - Cylinder Break

Site Restoration

Demob RnB - Phase 1

Eull Cure - 28 Days

28 Day - Cylinder Break ]

Deneef Grouting

Valve Installation and Closure

Demob RnB - Phase 2

1st Monitoring of Altered Water Conditions/Flow

Red and Bonita, Gold King, American Tunnel

e

Mogul, Grand Mogul

Mobilization to Gold King

Road Reconstruction

Dump re-grade/Channel Realignment

Slope Protection Setup

Water Conveyance Pipe Installation

Pipe Layout

Pipe Assembly

Pipe Protection/Slope Security

System Test

Water Treatment Setup for Gold King

Gold King Adit Work

Excavation of Adit

Water Treatment

Construct Portal Entry

Regrade Dump with New Channel

Inspect Underground Workings

Rehab Underground (TBD)

Site Stabilization

Demobilize from Gold King

.3rd Party Contractor
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Procurement/Supplies/Reservations

Pond Expansion Materials
Woater Treatment Equipment {pumps, tubing)

Water Treatment Media (Caustic, Flocculants)

Water Conveyance Piping from Gold King to RnB
Mobilization for Site Prep
Pond Expansion

Remove 2014 Treatment Solids

Pull Back Back Geotextile

Re grade/Expand Pond Base

Raise Berms

Build Internal Berms/Spillways/Entrance Ramp

Replace Geotextile
Headgate(s] from Natural Flow >4 Pond >3 Pond

Document Progress/Check Elevations

Water Treatment Setup
Caustic System
Flocc System

Monitoring of Existing Water Quality/Flow
Red and Bonita, Gold King, American Tunnel
Mogul, Grand Mogul
Adit Muckout to 25' Past Bulkhead Location
Water Treatment During Muckout
Bulkhead Contractor Mobilization

Injection Line Installation

Underground Prep

Bulkhead Construction
Documentation and Testing Oversight
Coffer Dam

Tunnel Surface Prep

Initial Cure - 7 Days
7 Day - Cylinder Break
Site Restoration

Contact Grouting
Demob RnB - Phase 1

Eull Cure - 28 Days
28 Day - Cylinder Break
Deneef Grouting

Valve Installation and Closure

Demob RnB - Phase 2

1st Monitoring of Altered Water Conditions/Flow
Red and Bonita, Gold King, American Tunnel
Mogul, Grand Mogul

Mobilization to Gold King

Road Reconstruction

Dump re-grade/Channel Realignment

Slope Protection Setup

Water Conveyance Pipe Installation
Pipe Layout

Pipe Assembly
Pipe Protection/Slope Security

System Test

Water Treatment Setup for Gold King
Gold King Adit Work
Excavation of Adit

Water Treatment
Construct Portal Entry

Regrade Dump with New Channel

Inspect Underground Workings
Rehab Underground (TBD)

Site Stabilization
Demobilize from Gold King

Forms Construction
Concrete Pour/Slump Testing/Strength Cylinders
A

.3 rd Party Contractor
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